
DRAFT 6/19/17 

CenSARA REGIONAL HAZE 2021 SIP REVISION TIMELINE 

SIP Ad option an dS b . 1 Ph u nntta ase 
Estimated 

Completion 

Action Date Other RPO/MJO Work Criteria Pollutant SIP 

2010 S02 NAAQS Phase II area 

attainment deadlines- Feb 2023 

2010 S02 NAAQS Phase Ill monitoring 

areas attain demo SIPs due Aug 2022 

with Feb. 2026 attainment deadline 

Final SIP and supporting documents 2012 PM2.5 NAAQS area attainment 

showing 2028 progress submitted to EPA July 31, 2021 deadlines- Dec. 2021-2025 

State approval affinal SIP and supporting 

documents July 15, 2021 

Complete response to comments and 

revisions to final draft documents July 1, 2021 

Public comment period for SIP and rule 

revisions ends June 1, 2021 

Complete revisions based on FLM 

comments and start public comment period 

for SIP and rule revisions; hearings held May 1, 2021 

FLM consultation completed April2021 
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Official FLM consultation begins (EPA 

considers between 120 and 60 days before 

public comment period to be adequate February 

timeframe -final rule, Jan. 2017) 2021 

SIPD I eve opment Ph ase 
Estimated 

Completion 

Action Date Other RPO/MJO Work Criteria Pollutant SIP 

State agency approval of final draft February 

documents 2021 

Final draft documents (SIP and supporting 

documents) completed January 2021 

Regional scale modeling with states 

updated LTS' to determine each Class I 

Area's RPG for 2028- need to show 

improvement on 20% most impaired days; 

no degradation on 20% clearest days 

Adjust LTS and remodel if add' I control 

measures are found to meet the 4 factors July 2020 

Target for WRAP modeling to be 2010 S02 NAAQS Phase Ill monitoring 

Late 2019 completed areas to have 3 years of data 

All states develop LTS using 4 factor analysis 

(Cost of compliance, necessary time for 

compliance, energy and non-air impacts of 

compliance, and remaining useful life of 2010 S02 NAAQS Phase II area attain 

impacted sources) May 2019 demo SIPs due- Aug 2019 
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2010 502 NAAQS Phase I areas 

attainment deadline- Oct. 2018 

Updates to EPA 2011/2018 PSAT modeling, ISIP for 2015 Ozone NAAQS due Oct. 

if needed 2018 

Target for WRAP monitoring data 

States with Class I Areas calculate URPs and analysis and El work to be completed 

glide paths for 20% most impaired days May 2018 (summer 2018) 

IMPROVE monitoring data analyses EPA to designate remaining 2010 502 

completed (assume 2012-2016)- includes December NAAQS areas (except for DRR 

anthro/nonanthro contribution splits 2017 monitoring areas) 

December 5-

6,2017 

Tentative MJO/EPA/FLM/Tribal meeting (Denver) 

P SIPD re- 1 eve opment Ph ase 
Estimated 

Completion 

Action Date Other RPO/MJO Work Criteria Pollutant SIP 
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State obtains agency approval to begin SIP September 

work and stakeholder processes 2017 

EPA 2016 baseline V1 modeling platform- Summer LADCO plans to do PSAT 

target release- future years?? 2017 apportionment work 

EPA final guidance on streamlining URP, 

LTS (including 4 factor analysis) and RPG Consent decree 2010 S02 NAAQS 

(as of Apr 2017, indefinitely postponed) June 2017 attain demo SIPs due (approx.) 

EPA completes national level PSAT 

modeling for 2011/2028 (done, waiting for 

OAQPS mgt direction). Work is based on 

19 source sectors. April2017 

MANE-VU states targeting SIP 

submittals July 2018 using 2011 2010 S02 NAAQS Phase Ill monitors in 

EPA final rule action on SIP delay January 2017 baseline place 

September 2012 PM2.5 NAAQS attain demo SIPs 

2016 due 

December 

2015 I-SIP for 2012 PM2.5 NAAQS due 

2008 Ozone NAAQS attain demo SIP for 

July 2015 moderate areas due 

Phase I 2010 S02 NAAQS attain demo 

April2015 SIPs due 

4 

ED_001313_00003140 EPA008762_0000135 


